STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:SMY2012  Page1of1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 235 | SUPPLEMENT# ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) ~ $112,007,198.58
COST:  $600,000.00 INCREASE M DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
YBI-Add. Design Load Measure System

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, designing a load measurement system for use during the Hinge K closure process, furnishing
four higher capacity (1,000 kips each) load cells and jacks, furnishing twenty Williams R71 Bars and forty Williams R72
Couplings, and designing and furnishing a load measurement system for the Hinge K Tie-Down system.

The load on the temporary towers is approximately 3100k, which is greater than design intended due to heavier concrete
weight for the closure pour and greater spacing between the falsework. The current four load cells and jacks have a

capacity of 400k each, allowing a load reading up to 1600k. This change order will increase the capacity of the load cells
and jacks. This change was requested by Ade Akinsanya (Design Oversight).

This work will be paid as extra work at force account and the Department estimates it to total $600,000.00, which can be

financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra

(Project Manager), and Ade Akinsanya (Bridge Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 3/13/12 THIS REQUEST TOTAL TGIDATE
: : : : ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Ade Akinsanya, P.E. Date 1/30/12 FORCE ACCOUNT $600,000.00 $600,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 3/14/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $600,000.00 $600,000.00
FEDERAL PARTICIPATION
Environmental: Date
o : — Dat 12 [] PARTICIPATING [] PARTICIPATING IN PART NONE
r eclty).
er (specify) » RIENFOIRY L ("] NON-PARTICIPATING (MAINTENANGE) [ ]NON-PARTICIPATING
Oth ify):
er (specify) Cgte FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date ([Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) ,BK': Date FEDERAL FUNDING SOURCE PERCENT
Residen’_t"'l'Engj eey’s Signature: Date
Y It

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




